


	Project Management	Career Support	Education Pathways	Employer Support
November	11/24 Project Advisory Council Meeting			
December	12/11 on-line tool complete 12/15 Research on tracking systems complete	12/4 Student Support Evaluation questions due 12/16 Test evaluation tool	12/4 Education Evaluation questions due 12/16 Test evaluation tool 12/18 Skill Standards identified	12/4 Employer Evaluation questions due 12/16 Test evaluation tool
January				



	Project Management	Career Support	Education Pathways	Employer Support
April	<p>2/15 Competency model graphic updated</p> <p>4/9 Education Evaluation toolkit complete</p> <p>4/12 Report on analysis of state resources complete</p> <p>4/29 Resource meetings with stakeholder groups complete</p> <p>4/29 Implementation plan and budget complete</p>		<p>4/2 Draft Education Pathway design to editing</p> <p>4/9 Education Pathway section complete</p> <p>2/5 Competency Model changes complete</p>	
May	<p>5/3 Draft final report complete</p> <p>5/14 Publish final report</p>			